
11/1/2016 20161130

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

CNQ003 Pay Period:  11/1/2016Contract: Estimate Number: 0003 to  11/30/2016Estimate Type: Progress Estimate Approved:No

Hudson Construction CompanyContractor:

Contractor's
Address:

1615 Sholar Avenue
Chattanooga,  TN   37406

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/12/2016

03/02/2016

03/21/2016

09/19/2016

%

$0.00

55.0

116.0

116.0

210.91

%Percent Complete($):

%Percent Behind:

MARSHALL

115.89

Date Notice to Proceed: 08/07/2016

09/30/2016

$446,612.45

$446,612.45

$416,277.89 $258,298.57$157,979.32

$0.00

$-8,468.00Test Report Payment Adjustments:

$407,809.89 $157,979.32 249,830.57

$416,277.89 $258,298.57$157,979.32

$0.00 $0.00

$0.00 $-8,468.00

$0.00 $0.00

The resurfacing (microsurfacing) on S.R. 271

95.02

20161130

Project(s): 59024-3209-94, 59024-4209-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

HSIP-271(10)33.50 4575102,107.8359024-3209-94 75Miscellaneous safety improvements along State Route 271 from
N/A66.50 4570147,722.7459024-4209-04 70The resurfacing (microsurfacing) on S.R. 271 from U.S. 431 (

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

59024-3209-94 0100 9002 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

-9.000

-24.000

$-2,250.00

$-6,000.00

108-07 LIQUIDATED DAMAGES

59024-4209-04 0100 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $250.00

-8.000

-24.000

$-2,000.00

$-6,000.00

108-07 LIQUIDATED DAMAGES

59024-3209-94 0100 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

59024-4209-04 0100 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90010100

-8,790.16-8,790.160

-4,954.44-4,954.440

59024-4209-04 0100 0010 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $300.00

0.276

4.850

$82.80

$1,455.00

403-01.01 BITUMINOUS MATERIAL FOR
TACK COAT (MICRO-SURFACING)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 11.2511.25 11.250.0059024-3209-94 0100 0010 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.680 $325.00

11.250

11.250

$3,656.25

$3,656.25

411-12.04 SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (4IN WIDTH)

59024-4209-04 0100 0020 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

170.000 $775.00

100.902

177.606

$78,199.05

$137,644.65

414-03.01 EMULSIFIED ASPHALT FOR
MICRO-SURFACING

59024-4209-04 0100 0030 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,412.000 $93.50

810.750

1,420.920

$75,805.13

$132,856.02

414-03.02 AGGREGATE FOR MICRO
SURFACING

59024-3209-94 0100 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $2,117.00

4.000

4.000

$8,468.00

$8,468.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT00200100

-8,468.00-4.000

-8,468.00-4.000

59024-3209-94 0100 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $935.00

0.000

0.000

$0.00

$0.00

705-04.09 EARTH PAD FOR TYPE 38 GR
END TREATMENT

59024-3209-94 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

750.000 $3.50

750.000

750.000

$2,625.00

$2,625.00

705-04.21 GUARDRAIL DELINEATION
ENHANCEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 162.50162.50 162.500.0059024-3209-94 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

200.000 $0.75

162.500

162.500

$121.88

$121.88

706-01 GUARDRAIL REMOVED

59024-3209-94 0100 0060 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,950.00

1.000

1.000

$8,950.00

$8,950.00

712-01 TRAFFIC CONTROL

59024-4209-04 0100 0040 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,950.00

0.000

0.000

$0.00

$0.00

712-01 TRAFFIC CONTROL

59024-4209-04 0100 0050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $5.00

0.000

0.000

$0.00

$0.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

59024-4209-04 0100 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $5.00

0.000

0.000

$0.00

$0.00

712-05.01 WARNING LIGHTS (TYPE A)

59024-4209-04 0100 0070 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

542.000 $7.35

4.000

548.000

$29.40

$4,027.80

712-06 SIGNS (CONSTRUCTION)

59024-3209-94 0100 0070 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

28.000 $20.00

0.000

0.000

$0.00

$0.00

713-02.11 REMOVAL OF EXISTING
DELINEATORS
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

342.00 420.00420.00 78.000.0059024-3209-94 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

498.000 $6.85

78.000

420.000

$534.30

$2,877.00

713-02.21 SIGN POST DELINEATION
ENHANCEMENT

59024-3209-94 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

500.000 $9.25

500.000

500.000

$4,625.00

$4,625.00

713-02.22 BARRIER WALL DELINEATION
ENHANCEMENT

59024-3209-94 0100 0100 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,502.000 $3.80

67.500

1,356.250

$256.50

$5,153.75

713-11.01 "U" SECTION STEEL POSTS

59024-3209-94 0100 0110 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,391.000 $4.75

994.200

2,289.600

$4,722.45

$10,875.60

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

59024-3209-94 0100 0120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $425.00

16.000

16.000

$6,800.00

$6,800.00

713-11.21 P POST SLIP BASE

59024-3209-94 0100 0130 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

507.000 $13.65

39.000

506.900

$532.35

$6,919.19

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)

59024-3209-94 0100 0140 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

433.000 $14.85

268.000

452.000

$3,979.80

$6,712.20

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

28.00 54.0054.00 26.000.0059024-3209-94 0100 0150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

55.000 $60.00

26.000

54.000

$1,560.00

$3,240.00

713-15.36 REMOVE SIGN, SUPPORT &
FOOTING

59024-3209-94 0100 0160 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

570.000 $25.00

589.000

589.000

$14,725.00

$14,725.00

716-01.21 Snwplwble Pvmt Mrkrs (Bi-Dir)(1
Color)

59024-3209-94 0100 0170 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

22.000 $25.00

11.000

11.000

$275.00

$275.00

716-01.22 Snwplwble Pvmt Mrkrs (Mono-Dir)(1
Color)

59024-3209-94 0100 0180 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

123.000 $20.00

67.000

67.000

$1,340.00

$1,340.00

716-02.04 PLASTIC PAVEMENT
MARKING(CHANNELIZATION
STRIPING)

59024-3209-94 0100 0190 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

248.000 $12.00

285.000

285.000

$3,420.00

$3,420.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)

59024-3209-94 0100 0200 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $150.00

3.000

3.000

$450.00

$450.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

59024-3209-94 0100 0210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

525.000 $3.00

1,058.000

1,058.000

$3,174.00

$3,174.00

716-02.08 PLASTIC PAVEMENT MARKING
(8" DOTTED LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 1.000.0059024-3209-94 0100 0220 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.00

1.000

1.000

$600.00

$600.00

716-03.03 PLASTIC WORD PAVEMENT
MARKING (STOP AHEAD)

59024-3209-94 0100 0230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $400.00

1.000

1.000

$400.00

$400.00

716-03.07 PLASTIC WORD PAVEMENT
MARKING (STOP)

59024-3209-94 0100 0240 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $30.00

31.200

31.200

$936.00

$936.00

716-04.12 PLASTIC PAVEMENT MARKING
(YIELD LINE)

59024-4209-04 0100 0080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

25.000 $400.00

1.402

24.541

$560.80

$9,816.40

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

59024-3209-94 0100 0250 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.250 $3,300.00

11.569

11.569

$38,177.70

$38,177.70

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

59024-3209-94 0100 0260 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

13.250 $200.00

12.483

12.483

$2,496.60

$2,496.60

716-13.01 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

59024-3209-94 0100 0270 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

700.000 $3.00

0.000

0.000

$0.00

$0.00

716-13.04 SPRAY THERMO PVMT MRKNG
(60 mil) (4IN DOTTED LINE)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 12/13/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0059024-3209-94 0100 0280 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,125.00

0.000

1.000

$0.00

$7,125.00

717-01 MOBILIZATION

59024-4209-04 0100 0090 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $7,125.00

0.000

1.000

$0.00

$7,125.00

717-01 MOBILIZATION

V47 - TSMR *END OF REPORT*
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